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MEMORANDUM FOR: Director, CIA Reconnaissance Programs|
SUBJECT: Program Progress Report
25X1
Forwarded herewith are three copies of the IDEALIST
Program Progress Report for the period 1 April 1971 -
30 June 1971, ‘
25X1
WENDELL L. BEVAN, f.'
Brigadier General, USAF
Director of Special Activitics
Attachments -
25X1 As stated
NRO review(s)
completed.
25X1 | 25X1
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25X1 SAS/O/OSA (8 July 1971)
Distribution:
1 - D/CRP
2 - D/CRP
3 - D/CRP
4 - DDS&T Reg
5 - D/SA -
6 - SAS/O/0OSA
7 - D/O/OSA
8 - IDEA/O/OSA
9 - INTEL/O/OSA
10 - D/M/OSA
11 - AMS/0SA _
12 - RB/OSA .
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IDEALIST
DEVELOPMENT SUMMARY AND PROGRESS
(1 April 1971 - 30 June 1971)
I. AIRFRAME -

A. Transfer of Aircraft - Two ‘U-ZC aircraft, serial numbers
348 and 349 were delivered to Lockheed facility at Palmdale for use 25X
in the NASA Earth Resources Project on 23 April 1971, U-2C, serial 1

number 383 was delivered to Palmdale on 30 Junc 1971 for testing of
| 251

Transfer of these aircraft terminates flying of U-2C aircrait by OdA.

C. Light Weight HF Radio - Procurement of the new Light Weight
HF Radio has been approved. Contract negotiations to provide this new
equipment for the entire fleet have been completed., The new equipment,
which provides a reduction of 86 pounds in total weight, will be installed
at the base of the vertical stabilizer close to the antenna. Present
equipment is located in the E-Bay and requires a long cable run to the
antenna.

D. U-2R Flight Test and Operatiénal Training Summary

1 APR-30 JUN 1 APR-30 JUN TOTAL TOTAL
FLTS, TIME FLTS, TIME
1- 051 43 144, 7 315 1061, 1
2 - 053 44 136. 8 290 1079.6
3 - 054 35 105, 5 326 1050, 4
4 - 055 26 88.0 361 1132.1
5 - 057 -- " .- 355 1211. 4
6 - 058 30 78.6 408 1302, 1
TOTAL 178 553, 6 2055 5836.7 29X1
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II. PAYLOAD

A. Q-Bay Preconditioning - Pcrformance tests of the prototype
Q-Bay Preconditioning Cart were completed 29 June 1971, Delivery of
the first of seven production units is expected during July 1971, These
carts will provide cooling air for temperature preconditioning of the
camera bay and will eliminate up-to two hours of flight time currently
required to adequately condition installed photographic systems prior
to actual photography.

B. Photographic Sensors - Contract negotiations for acquisition
of new lens systems for the B-2 and H cameras have been completed.
Delivery of the new lens for the H camera is scheduled for November
1971, and delivery of the .new B-2 lens is anticipated during March 1972.
These new lenses should reduce color aberration and provide color
correction over a wide spectral range which will improve the photographic
capability of these camera systems.
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Iv. SUPPLY

A. Property Account Inventory - An inventory of OSA Property
Account 2805 was completed during this quarter. In conjunction with
this inventory, paper work for transfer of all communication equipment
25X1 \was completed. Subsequent to the inventory all loan accounts
Trom 2805 were verified and new custodian receipts accomplished,

25X1
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B. Vehicle Authorizations - A new OSA TVA which aligns vehicle
types and quantities to mission requirements has been approved. This
is the first TVA revision and approval since 1966.
V. RESEARCH AND DEVELOPMENT
A. General R&D - 25X1
V. AERO MEDICAL AND LIFE SUPPORT ACTIVITIES
A. Medical 25X1
25X1
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B. Life Support Equipment

1. Six-Line Release - The test program covering Engineering
Change Proposal (ECP) U-2R-61 concerning control of personnel
parachutes is now progressing well. The whirl-tower tests at
El Centro, California, have been completed, the test parachutists
have been fitted with the full-pressure suits, and live jumps from
13,000 feet began during the second week of June 1971,

2. Tube Food Warmer - Discussions were held at Advanced
Development Projects (ADP) Division, LAC, Burbank, California,
with |in mid-May in refercnce to the Tube Food
Warmer ECP. Apparecntly the test item failed when the food warmer

25X1
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temperature was elevated to the point of rupturing the tubes. A
time delay relay will be installed in the production model set for
approximately 140° F and 15 minutes. If successful in tests, this
device should be installed in the aircraft.

3. Neck Dams for 81010 Pilot Protective Assembly (PPA) -
Neck dams are being fabricated at the David Clark Company for
insertion in one of the pockets of the S1010 PPA. This dam can be
placed over the head (when the pressure suit helmet is removed)
and attached to the neck ring. With such a dam, the pilot does not
need to concern himself with taking on water in the pressure suit
if he inadvertently falls out of his one-man raft, Similar dams to
be placed on the wrists are also being fabricated at this time.

4. TRucksack Modification - The rucksack inflation device
inside the -2A survival seat kit has been failing the four hour leak
check performed as a part of the final functional check after IRAN.
A recent ECP has been approved which will alleviate this leaking
problem and speed the IRAN turnaround time for seat kits.

5. TPartial Pressure Suit Inventory - A recent survey and
inventory list of partial pressure suit life support equipment has
been forwarded to Warner Robins Depot. This equipment is to be
turned over to WRAMA for use in support of the NASA Earth
Resources Project.

C. Training i .

1. Parasail, Tropical and Seacoast Survival Training for
IDEALIST Pilots | |— This training was conducted

25X1

ApA

in two phases. Phase One was parasail conducted at Lake
Okeechobee, Florida, and Phase Two was Tropical and Seacoast
Survival Training conducted in the Everglades National Park,
Florida. The performance of the two students was outstanding in
every respect,

25X1
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2. Dilbert Dunker Training - "Dilbert Dunker'' training was
successfully completed for IDEALIST pilots at MIRAMAR Naval

25X1
25X1

25X1

Air Station, San Diego, California, in preparation.for

training in August 1971,

3. Parasail Training - A new parasail launch platform was
fabricated and used for parasail pressure suit indoctrination of
SR-71 and U-2R pilots during the last two
weeks of June 1971,
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IDEALIST
OPERATIONAL SUMMARY AND STATUS
(1 April 1971 - 30 June 1971)
I. OPERATIONAL MISSION SUMMARY 25X
25X1
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1I. GENERAL
A. RED DOT - Ten sorties were flown in support of continuing
film tests using various camera configurations in the U-2C/G and the
U-2R.
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D. Pilot Training - flew a total of 19 sorties 25X1

in the U-2R.

E. Aircraft Transfer - Two U-2C/G aircraft (348 and 349) were
transferred to NASA and one U-2C/G (383) was transferred to Lockheed
during this period,

25X1
G. Hurricane Base Line - One sortie was flown to obtain photo-
graphy of Gulf Coast areas for the Office of Emergency Preparedness.
25X1
III. PILOT AND AIRCRAFT STATUS (AS OF 30 JUNE 1971)
A. Detachment "G" (Edwards AFB - North Base)
Aircraft 3.U-2R -
: 25X1
Pilots

B, Detachment "H"

Aircraft

Pilots

' 25X1
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